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orml i Navy Landfill/Kodiak Island C3 Zone FUDS

FUDS PROPERTY NAME: Navy Landfill
FUDS No: F10AK100705
LOCATION: Kodiak Island, Alaska

PROJECT DESCRIPTION

The Navy Landfill project began in 1999 and was

completed in 2000. This project illustrates some of the

benefits of multiple coordinated projects on Kodiak

Island. The scope of this project was to re-contour and

cap this inactive landfill to prevent ponding and infiltration

of rainwater that could lead to migration of contaminants

from within the landfill. Suitable capping material is not

e readily available on Kodiak. Soil from other removal

Topsoil being spread and area being readied for action projects that had been thermally treated to remove

hydroseeding as final site restoration hydrocarbon contamination was used at a very low cost

and provided effective capping material approved by the

Alaska Department of Environmental. In 2000, topsoil was spread over the capped landfill and it was
hydro-seeded to complete the site restoration.

COST SAVINGS

By using treated soil that needed to be disposed of, the cost of importing specialized capping material,
possibly from off-island, was saved. The only cost for the treated soil was $1 per ton versus up to $30
per ton for topsoil. Nearly 6,000 tons of treated soail
were used for capping, producing a savings of over
$180,000. Through shared resources and coordinated
subcontracting, an additional $48,000 was saved on
this project alone.

SCHEDULE SAVINGS

The project was completed on schedule and under
budget. Through use of shared resources and
subcontractors, at least 9 days were avoided due to
mobilization and demobilization. The contractors
performed both concurrent and sequential work for the
USAED.

OTHER SUCESSES Recontoured landfill with jute matting on
This project like many at Kodiak FUDS sites has taken  steep slopes with silt fencing around edge for
advantage of multiple agency coordination, shared erosion control

resources, coordinated subcontracting strategies and
shared mobilization and demobilization costs

NATURE OF SUCCESS
The end goal of capping and restoring an out-of-use landfill was accomplished using recycled material.

PUBLIC INVOLVEMENT

Like other Kodiak FUDS projects, this project is also part of a joint/shared community relations program in
Kodiak. This program includes public meetings, briefings, fact sheets, questionnaires, etc.

POINT OF CONTACT

Mollie TeVrucht

(907) 753-2695
Mollie.L.TeVrucht@poa02. usace.army.mil
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